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T0P SECRET

OXC - 0506
21 April 1960

MEMORANDUM FOR THE RECORD
SUBJECT : OXCART Schedule

l. The key pace-setter in the OXCART program is the Loeckheed schedule
25X1 for delivering ajrframes | For your information the following
is the delivery schedule which Lockheed plans to maintain:

No.l - 28!@1‘0}1-1.&;&‘11 1961
§ - lg Sep'beggl léél
- r
L - 4 November 1961
9 - 7 Jenuery 1962

6 - T February
T =« 11 March
8§ - 11 aApril
9 - 13 May
10 « 11 June
11 - 10 July
12 - 12 August 1962

2. lockheed estimates that the flight of aircraft Fo. 1 will be made
1 May 1961. In regerd to aireraft No. 9 through No. 12, deliveries will be
delayed in the event that an increased mach performence program is implemented.
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